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Contract ID: 8957 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 8957 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0002 Pay Period End Date:  07.30.2016 Est Number: 0002 Pay Period End Date:  07.30.2016
Contract Location: Total to Date Prev to Date This Estimate
VALENTINE SOUTHEAST Estimate Type: PROG Current Contract Amt Total Earnings $15,924.67 $.00 $15,924.67
$2,526,719.52  giockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $15,924.67 $.00 $15,924.67
ontractor: Date Lot 04.14.2016 $2 526 719.52 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION LLC a ed Z- L4 Escrow Amount $.00 $.00 $.00
129 E 2ND ST Date DatE:EAwar ed : 82322812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .09. .
P O BOX 2003 : 1% Net Earnings $15,924.67 $.00 $15,924.67
Date Notice for Work to ]
Begin:  07.12.2016 % Time Comp
HASTINGS NE 68902-2003 gin: e 10% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 07.12.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa; .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CHERRY i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80957 000 NH-20-2(141) 020 197.54 202.39 GRAD BR GDRL ELEC BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $15,924.67 $.00 $15,924.67
Project Manager District Engineer
Lurz, Darrell 08.01.2016 Lehn, Jason 08.01.2016
Construction Engineer Controller
Halstead, Kerri 08.01.2016 Burling, Laurie 08.01.2016
Controller
Burling, Laurie 08.01.2016
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Contract ID: 8957 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 8957 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0002 Pay Period End Date: 07.30.2016 Est Number: 0002 Pay Period End Date: 07.30.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L019.20 4.50 845.000 3,802.50
0001 0001 0030.10 11,000.00 1.000 11,000.00 EROSION CONTROL, CLASS 2A SY 845.000 3,802.50
MOBILIZATION LS 1.000 11,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 L022.11 2.40 1,198.000 2,875.20
0002 0002 1009.00 3,000.00 1.000 3,000.00 FABRIC SILT FENCE-LOW POROSITY LF 1,198.000 2,875.20
GENERAL CLEARING AND GRUBBING LS 1.000 3,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 GROUP 1 GRADING Contracted 44,348.95
0003 0003 1011.00 30.00 18.000 540.00 Current 44,348.95
WATER MGAL 18.000 540.00 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGE AT STA. 730+70.00 2-179'-0" & ¢
0004 0004 1030.00 34.00 241.000 8,194.00 0011 0011 0030.60 300.00 1.000 300.00
EARTHWORK MEASURED IN EMBANKMENT CcY 241.000 8,194.00 MOBILIZATION LS 1.000 300.00
0.000 0.00 1.000 300.00
0.000 0.00 1.000 300.00
0005 0005 1102.00 11.00 976.000 10,736.00 0012 0012 3050.15 2,240.00 0.400 896.00
REMOVE ASPHALT SURFACE SY 976.000 10,736.00 CONCRETE FOR PAVEMENT APPROACHES CY 0.400 896.00
0.000 000 CLASS47BD-4000 0.000 0.00
0.000 0.00 0.000 0.00
0006 0006 7017.00 2.50 542.000 1,355.00 0013 0013 3051.10 1.60 39.000 62.40
REMOVE GUARDRAIL LF 542.000 1,355.00 EPOXY COATED REINFORCING STEEL FOR LB 39.000 62.40
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0.000 0.00 0.000 0.00
0007 0007 L006.00 350.00 3.000 1,050.00 0014 0014 6004.50 280.00 94.100 26,348.00
COVER CROP SEEDING ACRE 3.000 1,050.00 EXPANSION JOINT LF 94.100 26,348.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 L019.13 1.25 1,437.000 1,796.25 0015 0015 6010.26 2,240.00 1.300 2,912.00
EROSION CONTROL, CLASS 1D SY 1,437.000 1,796.25 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 1.300 2,912.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 8957 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 8957 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0002 Pay Period End Date: 07.30.2016 Est Number: 0002 Pay Period End Date: 07.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 6030.00 23,000.00 1.000 23,000.00 0023 0023 7024.27 2,200.00 4.000 8,800.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 23,000.00 GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 8,800.00
0.250 5,750.00 0.000 0.00
730+70.00
0.250 5,750.00 0.000 0.00
0017 0017 6131.23 3.50  13,888.000 48,608.00 GROUP 7 GUARDRAIL Contracted 26,175.00
PENETRATING CONCRETE SEALER SF 13,888.000 48,608.00 Current 26,175.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0018 0018 6131.50 1.80 111.000 199.80 GROUP 8B ELECTRICAL
EPOXY COATED REINFORCING STEEL LB 111.000 199.80 0024 0024 0030.80 2,400.00 1.000 2,400.00
0.000 0.00 MOBILIZATION LS 1.000 2,400.00
0.000 0.00 0.000 0.00
0019 0019 8091.00 80.00 1.100 88.00 0.000 0.00
GRANULAR BACKFILL Ccy 1.100 88.00 0025 0025 A008.99 3,983.74 1.000 3,983.74
0.000 0.00 STREET LIGHTING UNIT, TYPE EACH 1.000 3,983.74
0.000 000 SL-BT-40-12-0.25 0.000 0.00
GROUP 6 BRIDGE AT STA. 730+70.00 2-179'-0" & Contracted 102,414.20 0.000 0.00
Current 102,414.20 0026 0026 A070.10 3.48 353.000 1,228.44
In place 6,050.00 1 1/2-INCH CONDUIT IN TRENCH LF 353.000 1,228.44
This Estimate 6,050.00 0.000 0.00
GROUP 7 GUARDRAIL 0.000 0.00
0020 0020 0030.70 5,000.00 1.000 5,000.00 0027 0027 A080.22 0.97 535.000 518.95
MOBILIZATION LS 1.000 5,000.00 STREET LIGHTING CABLE, NO. 6 BARE LF 535.000 518.95
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 7011.20 22.00 162.500 3,575.00 0028 0028 A080.24 1.45 1,070.000 1,551.50
W-BEAM GUARDRAIL LF 162.500 3,5675.00 STREET LIGHTING CABLE, NO. 6 USE LF 1,070.000 1,551.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 7020.00 2,200.00 4.000 8,800.00
BRIDGE APPROACH SECTIONS EACH 4.000 8,800.00
0.000 0.00
0.000 0.00
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Contract ID: 8957 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 8957 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0002 Pay Period End Date: 07.30.2016 Est Number: 0002 Pay Period End Date: 07.30.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0029 0029 A700.20 1,877.49 2.000 3,754.98 0036 0036 1121.10 500.00 18.000 9,000.00
RELOCATE STREET LIGHTING UNIT EACH 2.000 3,754.98 REMOVE FLUME EACH 18.000 9,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 13,437.61 0037 0037 4004.50 3.00 8,900.000 26,700.00
Current 13437.61 CAST IRON GRATE AND FRAME LB 8,900.000 26,700.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0038 0038 4024.55 135.00 38.000 5,130.00
0030 0030 0002.55 8.25 731.000 6,030.75  FLUME SPILLWAY LF 38.000 5,130.00
OVERLAY BROKEN LINES STA 731.000 6,030.75 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0039 0039 4024.71 3,300.00 5.000 16,500.00
0031 0031 0002.60 8.75 1,463.000 12,801.25 CONCRETE FLUME, TYPE Il EACH 5.000 16,500.00
OVERLAY SOLID LINES STA 1,463.000 12,801.25 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0040 0040 4050.01 15.00 36.000 540.00
0032 0032 0030.90 142,592.00 1.000 142,592.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 36.000 540.00
MOBILIZATION LS 1.000 142,592.00 CULVERTS, AND HEADWALLS 0.000 0.00
0.029 4,135.17 0.000 0.00
0.029 413517 0041 0041 4105.59 912.00 46.900 42,772.80
0033 0033 1020.03 20.00 49.000 980.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 46.900 42,772.80
DELINEATOR, TYPE Ill EACH 49.000 980.00 JUNCTIONBOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0042 0042 4107.07 700.00 2.270 1,589.00
0034 0034 1020.20 75.00 24.000 1,800.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CY 2.270 1,589.00
INSTALL CHEVRONS EACH 24.000 1,800.00 COLLARS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0043 0043 4155.50 1.80 3,919.000 7,054.20
0035 0035 1120.00 800.00 6.000 4,800.00 REINFORCING STEEL FOR INLET AND LB 3,919.000 7,054.20
REMOVE DISCHARGE STRUCTURE EACH 6.000 480000 JUNCTIONBOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0044 0044 4157.00 3.50 215.000 752.50
REINFORCING STEEL FOR COLLARS LB 215.000 752.50
0.000 0.00
0.000 0.00
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Contract ID: 8957 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 8957 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0002 Pay Period End Date: 07.30.2016 Est Number: 0002 Pay Period End Date: 07.30.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0045 0045 6133.04 35.00 4,460.100 156,103.50 0056 0054 9009.00 5.00 2,817.000 14,085.00
MEMBRANE WATERPROOFING TYPE 1 SY 4,460.100 156,103.50 PLACEMENT OF ASPHALTIC CONCRETE FOR Sy 2,817.000 14,085.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0046 0046 7515.35 2.50 52,500.000 131,250.00 0057 0055 9010.50 82.38 500.000 41,190.00
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 52,500.000 131,250.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 41,190.00
PAVEMENT MARKING, GROOVED 0.000 000 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0047 0047 7515.42 8.00 1,400.000 11,200.00 0059 0056 9021.12 421.00 155.520 65,473.92
12" WHITE WET REFLECTIVE THERMOPLASTIC LF 1,400.000 11,200.00 PERFORMANCE GRADED BINDER (52-34) TON 155.520 65,473.92
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0048 0048 7516.36 2.50 19,500.000 48,750.00 0060 0057 9021.13 478.00 656.880 313,988.64
5" YELLOW WET REFLECTIVE LF 19,500.000 48,750.00 PERFORMANCE GRADED BINDER (64-34) TON 656.880 313,988.64
THERMOPLASTIC PAVEMENT MARKING, 0.000 0.00 0.000 0.00
GROOVED
0.000 0.00 0.000 0.00
0049 0049 7516.42 8.00 550.000 4,400.00 0061 0058 9030.00 3.00 6,786.000 20,358.00
12" YELLOW WET REFLECTIVE LF 550.000 4,400.00 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 6,786.000 20,358.00
THERMOPLASTIC PAVEMENT MARKING,
GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0050 0050 7520.00 200.00 4.000 800.00 0062 0059 9033.00 3,500.00 1.000 3,500.00
ARROW, PREFORMED PAVEMENT MARKING EACH 4.000 800.00 CONSTRUCTING ASPHALTIC CONCRETE EACH 1.000 3,500.00
0.000 0.00 ISLAND NOSE 0.000 0.00
0.000 0.00 0.000 0.00
0052 0051 8022.20 1.02 19,320.000 19,706.40 0063 0060 9053.00 2.00 19,920.000 39,840.00
HYDRATED LIME/WARM MIX ASPHALT EACH 19,320.000 19,706.40 TACK COAT GAL 19,920.000 39,840.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0054 0052 9005.23 29.23 4,860.000 142,057.80 0064 0061 9111.00 30.00 9.000 270.00
ASPHALTIC CONCRETE, TYPE SPS TON 4,860.000 142,057.80 WATER MGAL 9.000 270.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0055 0053 9005.75 33.60 18,820.000 632,352.00 0065 0062 9170.00 600.00 21.820 13,092.00
ASPHALTIC CONCRETE, TYPE SPR TON 18,820.000 632,352.00 EARTH SHOULDER CONSTRUCTION STA 21.820 13,092.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 8957 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 8957 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0002 Pay Period End Date: 07.30.2016 Est Number: 0002 Pay Period End Date: 07.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0063 9173.20 3.00 1,388.000 4,164.00 0076 0072 L032.75 350.00 4.500 1,575.00
SUBGRADE PREPARATION SY 1,388.000 4,164.00 MULCH TON 4.500 1,575.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0067 0064 9179.23 500.00 238.434 119,217.00 0077 0073 P402.15 48.00 442.000 21,216.00
COLD MILLING, CLASS 3 STA 238.434 119,217.00 15" CULVERT PIPE, TYPE 3,45 0R 6 LF 442.000 21,216.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0068 0065 9179.35 5.00 2,817.000 14,085.00 0051 0074 8022.15 1.02 200.000 204.00
COLD MILLING, CLASS 5 SY 2,817.000 14,085.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 200.000 204.00
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0069 0066 9179.43 85.00 453.768 38,570.28 0053 0075 9002.10 33.60 200.000 6,720.00
COLD MILLING, CLASS 3 STA 453.768 38,570.28 ASPHALTIC CONCRETE FOR STATE TON 200.000 6,720.00
PEA 0.000 0.00 MAINTENANCE PATCHING, TYPE SPR 0.000 0.00
0.000 0.00 0.000 0.00
0070 0067 9185.76 9.50 469.270 4,458.07 0058 0076 9020.95 478.00 6.800 3,250.40
RUMBLE STRIPS, ASPHALT STA 469.270 4,458.07 PERFORMANCE GRADED BINDER (64-34) FOR TON 6.800 3,250.40
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0071 0068 9188.50 50.00 364.000 18,200.00 0072 0077 9300.37 1.00 340.000 340.00
SURFACING UNDER GUARDRAIL SY 364.000 18,200.00 RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00
0.000 0.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0073 0069 9300.38 1.00  41,106.000 41,106.00 GROUP 9 BITUMINOUS Contracted 2,214,865.51
RAP INCENTIVE PAYMENT EACH 41,106.000 41,106.00 Current 2,214,865.51
0.000 0.00 In place 4,135.17
0.000 0.00 This Estimate 4,135.17
0074 0070 9300.52 2,500.00 1.000 2,500.00 GROUP 10 GENERAL
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00 0078 0078 0001.08 0.50 12,250.000 6,125.00
I/D 0.000 0.00  BARRICADE, TYPE II BDAY 12,250.000 6,125.00
0.000 0.00 0.000 0.00
0075 0071 L001.02 900.00 2.000 1,800.00 0.000 0.00
SEEDING, TYPE B ACRE 2.000 1,800.00
0.000 0.00
0.000 0.00
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Contract ID: 8957 Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID: 8957 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0002 Pay Period End Date: 07.30.2016 Est Number: 0002 Pay Period End Date: 07.30.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0079 0079 0001.10 3.00 834.000 2,502.00 0088 0088 9110.02 55.00 50.000 2,750.00
BARRICADE, TYPE Ill BDAY 834.000 2,502.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,750.00
114.000 34200 OPERATED 0.000 0.00
114.000 342.00 0.000 0.00
0080 0080 0001.75 0.50 1,120.000 560.00 0089 0089 9110.03 50.00 70.000 3,500.00
TEMPORARY SIGN DAY EACH 1,120.000 560.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 70.000 3,500.00
20.000 10.00 1.500 75.00
20.000 10.00 1.500 75.00
0081 0081 0001.90 1.25 9,633.000 12,041.25 0090 0090 9110.07 50.00 70.000 3,500.00
SIGN DAY EACH 9,633.000 12,041.25 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 70.000 3,500.00
760.000 950.00 2.250 112.50
760.000 950.00 2.250 112.50
0082 0082 0003.10 250.00 160.000 40,000.00 0091 0091 9110.27 25.00 20.000 500.00
FLAGGING DAY 160.000 40,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 500.00
10.000 2.500.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
10.000 2,500.00 0.000 0.00
0083 0083 0003.20 350.00 70.000 24,500.00 0092 0092 L022.75 4.00 500.000 2,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 70.000 24,500.00 TEMPORARY SILT CHECK LF 500.000 2,000.00
5.000 1,750.00 0.000 0.00
5.000 1,750.00 0.000 0.00
0084 0084 0020.00 2.00 1,000.000 2,000.00 0093 0093 L022.90 4.00 1,000.000 4,000.00
TRAINING HOUR 1,000.000 2,000.00 TEMPORARY SILT FENCE LF 1,000.000 4,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0085 0085 0030.00 5,000.00 1.000 5,000.00 0094 0094 L022.92 7.00 500.000 3,500.00
MOBILIZATION LS 1.000 5,000.00 TEMPORARY EARTH CHECK LF 500.000 3,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0086 0086 4022.05 20.00 300.000 6,000.00 0095 0095 L032.70 500.00 6.000 3,000.00
TEMPORARY SLOPE DRAIN LF 300.000 6,000.00 TEMPORARY MULCH TON 6.000 3,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0087 0087 9110.01 50.00 70.000 3,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 70.000 3,500.00
0.000 0.00
0.000 0.00
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Contract ID: 8957 Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0002 Pay Period End Date: 07.30.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0096 0096 L860.50 500.00 1.000 500.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 500.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 10 GENERAL Contracted 125,478.25
Current 125,478.25
In place 5,739.50
This Estimate 5,739.50
Totals for contract Contracted 2,526,719.52
Current 2,526,719.52
In place 15,924.67

This Estimate

15,924.67



